EDUGENIE: GOOGLE GEMINI POWERED LEARING ASSISTANT

Phase 4: Project Planning Phase

The Project Planning Phase involved organizing the development process into specific activities and milestones.

Planned Development Activities

1. Select appropriate AI models.
2. Design the system architecture.
3. Develop individual AI modules.
4. Create FastAPI endpoints.
5. Develop the HTML frontend.
6. Apply CSS styling.
7. Integrate frontend and backend.
8. Test all functionalities.
9. Run the application locally.
10. Demonstrate the final application.

API Planning

The following RESTful endpoints were planned:

```
/qa
/explain
/quiz
/summarize
/learn/recommendations
```

Each endpoint would be connected to its respective module.

The project was divided into major milestones covering model selection, core functionality development, frontend development, integration, deployment, and testing.